

Action	2017											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Press release announcing opening of 60 days PC	16th Jan											
60 Days Public consultation	Starts 16th Jan		up to 17th Mar									
Preparation of documents and PC revision			Starts 20th Mar	up to 28th Apr								
IFFO RS GB meeting decision					1st week of May							
Preparation of final documents for standard launch					Starts 8th May	up to 10th June						
Press release announcing launch of IFFO RS V2.0							18th July					
IFFO RS V2.0 launched and in website							18-Jul					
Cut off point for new applicants (all new applicants will go for V2.0 from now on)								18-Aug				

