

Governance Board meeting (GBC) – update on all developments, to confirm trials and presentation for approval of standard recognition procedures and assurance checklist, update on PAC benchmark evaluation for reference.				23rd April								
IFFO RS CoC V2 trial audit					WC 14th May							
Meetings with relevant stakeholders in South East Asia					WC 14th May							
Preparation of all materials from Trials in SE Asia for IFFO RS CoC V2						June						
Standard recognition procedures development update for TAC revision and discussion.						June - July						
2nd TAC meeting								17th August				
IFFO RS CoC ToR 30 days Public consultation									start 18th Sept			

