

Action	2019											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
IFFO RS CoC V2.0 development internal meeting	18th Jan											
Multispecies Pilot Steering Group meeting		4th Feb										
Standards Steering Committee Meeting for IFFO RS CoC V2 and IFFO RS V2.1		6th Feb										
Benchmarking audit for IFFO RS and MSC CoC for IFFO RS V2.1 report		22nd Feb										
Preparation of material from SSC meeting			WC 12th March									
Revision of benchmark exercise IFFO RS and MSC CoC for V2.1 and response submission			WC 19th March									
Preparation of material for GBC meeting				WC 3rd April								
IFFO RS GBC meeting				30th April								
Preparation of material from GBC meeting for SSC meeting					WC 7th April							
SSC meeting IFFO RS CoC V2					21st May							

Multispecies Pilot Steering Group meeting					TBC							
Preparation of material from SSC meeting for TAC Metting (Draft CoC V2.0)						WC 3rd June						
Multispecies Pilot Steering Group meeting with relevant stakeholders from SE Asia						TBC						
Revision of GMP section of IFFO RS for V2.1						WC 24th June						
TAC meeting for approval on CoC V2 for Public Consultation							TBC					
Preparation of draft standard from TAC meeting and for 60-day Public Consultation								WC 5th August				
GBC approval of draft IFFO RS CoC V2 for 60-day Public Consultation (via email)												
IFFO RS CoC V2 draft standard Public Consultation										60 days		

