

MarinTrust Improver Programme: NE Atlantic Blue Whiting Milestone Report End Year 2

This document focus on the milestones that make up the Fishery Action Plan (FAP) as part of the Fishery Improvement Project (FIP) aligned to the MarinTrust Assessment criteria.

FIP name	NE Atlantic Blue Whiting				
Milestone	Year 2				
Management authority (Country/State)	The North East Atlantic Fisheries Commission (NEAFC). The European Union and the fisheries ministries of Faroe Islands, Iceland, Norway and the UK				
Date	September 25th, 2023				
Developed by	Neil Auchterlonie, NAPA Project/Policy Lead				

Outcome of Assessment					
Milestone	Year 2				
Sections with milestones	A-3 Harvest strategies				
Date	September 25th, 2023				
Developed by	Neil Auchterlonie, NAPA Project/Policy Lead				

Background

The North Atlantic Pelagic Advocacy Group (NAPA) launched the market-led approach to improving North Atlantic pelagic fisheries management in June 2021. Currently NAPA has 73 members including seafood retail and processing businesses, as well as trade and industry bodies and environmental NGOs. The reach of NAPA is worldwide as the partners are located across the globe. NAPA's activities are focused on advocacy and influence to secure long-term, science-based management of the North East Atlantic



pelagic stocks: for prospering oceans, fisheries, and business security (https://napafisheries.org/. The MarinTrust FIP operates alongside another FIP which covers the species Atlantic mackerel and Atlanto-Scandian herring, and for which the FAP shows overlap. Byproducts from those species are also used for fish meal and fish oil (FMFO) production. Please note that some of the evidence provided also includes reference to these products.

As a first step for the Blue whiting FIP, the partners evaluated the fishery against the MarinTrust standard in 2021, which provided the basis for the fishery action plan (FAP), and the FIP commenced in October 2021. The first annual report was produced for MarinTrust in October 2022. This report updates MarinTrust on progress made over year 2 of the FIP.

The named Project lead (FIP Coordinator) on the NAPA FIP, Dr Tom Pickerell, moved on from his role in April 2023, and there was a short gap of two months before his successor, Dr Neil Auchterlonie, took on this role in June 2023. There was, therefore, a slight break in activities over this time within the reporting period.

Details on species designations

The fishery catch composition is mostly blue whiting, with 98% or more of the catch caught with pelagic gears. Therefore, it was considered that blue whiting is the only Type 1 species caught in the fishery and was assessed under Category A.

The catch composition data for purse seines indicated that the catch is effectively 100% blue whiting. EU & UK reports indicated no other species making up 0.1% or more of the catch with any pelagic trawl gears. Faroese and Norwegian reports did indicate the possible presence of Type 2 species in small quantities, which are listed below:

- Herring (Clupea harengus) Norwegian spring-spawning Category C
- Mackerel (Scomber scombrus) North East Atlantic Category C
- Norway pout (Trisopterus esmarkii) North East Atlantic Category C
- Saithe (Pollachius virens) Faroes and North Sea stocks Category C
- Lesser silver smelt (Argentina sphyraena) North East Atlantic Category D

Gap Analysis and Improvement actions

The assessment and gap analysis identified the need to improve the factor **A-3 – Harvest Strategy. In particular, A3.2**:

"Total fishery removals of this species do not regularly exceed the level indicated or stated in the stock assessment. Where a specific quantity of removals is recommended, the actual



removals may exceed this by up to 10% ONLY if the stock status is above the limit reference point or proxy".

The FAP included four actions aiming to fulfil this gap:

- 1. Engagement with fisheries management decision makers to Ensure Robust Harvest Strategies are adopted and implemented;
- 2. Dispute settlement legal framework and consultation processes;
- 3. Effective decision-making processes;
- 4. Ensure Key Data Elements (KDE) information is collected on vessels supplying MarinTrust factories.

This report reviews the status of the implementation of those actions.



IP Milestone report

Use the below tables to provide an update on actions in the Fishery Action Plan, with links to relevant evidence documents. Additional lines may be added where necessary.

M – Management Framework and Surveillance, Control and Enforcement

MT clause (if relevant)	Action in	Action update	Progress against milestones	Outstanding actions and rationale	Evidence	Status of action
N/A						

Category A: Data Collection, Stock Assessment, Harvest Strategy, and Stock Status

A-3 Harvest Strategy - Minimum Requirements

MT clause (if relevant)	Action in plan	Action update	Progress against milestones	Outstanding actions and rationale	Evidence	Status of action
A- 3.2 Total fishery removals of		NAPA has been actively engaged with different	M 1.1. Lobby all parties in seeking a joint solution of a	M 1.1., 1.2., and 1.3. combined.	Website. 47 sourcing statements	
this species do not regularly	1. Engagement to Ensure Robust Harvest	fishery stakeholders. Using different and	long-term management plan, highlighting the	NAPA has grown over time with regular inclusion of new	from industry partners.	Ongoing
exceed the level indicated or	Strategies Adopted and Implemented	multiple approaches. The main goal has	market consequences of inaction.	Partners and as of 30/9/2023 included 73 Partners across the	Slide decks for Steering Committee, Partners, and Catching Sector	
stated in the stock		been to align the vision that inaction		supply chain, Trade bodies and NGOs.	Roundtable meetings attached.	



				G3I7ddi.	
assessment.	on improving		Commercial partners		
Where a	harvest strategies		produce sourcing	NAPA Partners Skretting	
specific	(in particular those		statements describing	and the Swedish	
quantity of	related to TAC		their organisation's A	Seafood Association	
removals is	allocation) will have		website was	presented at the MSC's	
recommend	severe		commissioned for NAPA	NEA Pelagics <u>Event</u> .	
ed, the	consequences on		in March 2023, which		
actual	the long-term		acts as a resource to	NAPA produced a	
removals	sustainability and		communicate NAPA	Position Statement	
may exceed	supply chain	M 1.2 During	activities, as well as a	which it communicated	
this by up to	confidence in the	negotiations for TACs	library of documents.	to NEAFC at the 41st	
10% ONLY if	fishery.	and sharing		NEAFC Meeting in	
the stock	From post on social	arrangements,	NAPA hold regular	November 2022	
status is	media,	arrange meetings	meetings for the	(attached).	
above the	organizational	with catching sector	Steering Committee		
limit	statements,	("roundtable") to	(every 2 months),	NAPA Partners	
reference	magazine articles	encourage a	Partners (quarterly) and	resource pack	
point or	to, direct	management	the Catching Sector	(attached).	
proxy.	communication	solution.	Roundtable (twice a		
	with state		year). NAPA produces a	NAPA produced a	
	representatives, as		resource pack to	Position Statement in	
	well as participation		support Partners'	reaction to the 2022 CS	
	on public and		engagement with CS	negotiations and	
	private forums and		representatives.	NEAFC meeting	
	events (e.g. during			(attached).	
	negotiations for		NAPA is well connected		
	TACs), the goal is to	M 1.3. Continue	and engaged with the	In advance of the 2022	
	promote dialogue	communication with	Coastal State	Coastal States and	
	and generate	Coastal States	negotiations and attends	NEAFC meetings in	
	momentum to	representatives to	plenary meetings where	October and November	
				respectively, we	



improve the
management and
align the vision
among all
stakeholders. The
message has been
appropriately
shared, and more
industry has been
actively engaging in
the efforts.

promote adherence to exploitation levels consistent with the requirements of Principle 1. the discussions are summarised. NAPA has Observer status at NEAFC. Together with individual connections for NAPA through the CS Delegations, government depts., public bodies and supply chain, NAPA also works closely with the Partners through the Steering Committee. NAPA Partners have an extensive global reach. This network is used to effect in sourcing information and communicating messages.

launched a communications campaign calling on the Coastal States to agree on sustainable catch shares, follow the scientific advice, and commit to long-term management of Northeast Atlantic pelagic stocks (#AgreeFollowCommit). The campaign was highly successful, garnering significant press and media attention and the support of several external organisations working in the Northeast Atlantic region: the Marine Stewardship Council (MSC), Sciaena, and the **Pew Charitable Trusts** Open letter to Ministers on the need for action -October 2022. https://napafisheries.or g/this-overfishing-cantgo-on-napa-and-the-

We focused on Blue Whiting in February to March 2023 with the Golden Opportunity Campaign. In line with the spike in biomass, we sought coastal states to commit to a lower share of the catch to bring the total allocation in line with the science advice even though this would have seen a reduction in individual coastal state allocation each country would have



	d3Uqq.
secured in increase in	msc-unite-in-calling-for-
the volume of blue	tangible-action-on-
whiting they could land.	sustainable-
It would have been a	management-of-
win win situation.	pelagic-stocks-at-the-
	2022-coastal-states-
	meeting/
	See also NAPAs Annual
	Report for 2022.
	Blog on impacts of
	inaction on the
	management of Blue
	Whiting.
	https://napafisheries.o
	rg/eminent-uk-salmon-
	retailers-step-forward-
	to-highlight-
	consequences-of-
	inaction-on-north-east-
	atlantic-blue-whiting-
	management/
	Our Golden
	Opportunity Campaign
	for Blue Whiting ran
	during February/March
	2023
	https://napafisheries.o
	nitps://napansnenes.o



		rg/golden-opportunity- for-northeast-atlantic- blue-whiting-dont- blow-it-say-top- seafood-supply-chain- businesses/	



			T	1	03I7ao
2. Dispute settlement legal framework and consultation processes	NAPA released a document with a series of recommendations that include the urgency to agree and implement an allocation mechanism for the NE Atlantic mackerel, Atlanto-Scandian herring and blue whiting; to adopt NEAFC Guidelines for Coastal State Consultations in the NE Atlantic in their discussions, and consider a cap on catching in international waters to constrain further overfishing. The document has been the main tool for conversations with coastal states to motivate support on this endeavour.	M 2.1 NAPA reviews and produces a document summarizing the coastal states' and NEAFC's dispute settlement protocols. M 2.2 Lobby a coastal state (i.e., UK) to initiate negotiations for a mechanism, for cooperation and dispute resolution between the Coastal States which is effective in agreeing an appropriate management mechanism consistent with the management plan.	M2.1. NAPA has produced a draft dispute settlement document referencing an EU Proposal for an amendment to the NEAFC Convention that is yet to be adopted. This will be further developed in 23/24. M2.2. NAPA produced a Summary, Position statement and analysis of the 2022 advised TAC allocations, updating the 2020 and 2021 figures.	Draft NEAFC Dispute Settlement document attached. Summary, Position statement and analysis paper attached.	Ongoing



					DEI17991.
3. Effective	NAPA has been	M 3.1 During	Reference to mackerel		Ongoing
decision-making	actively using	negotiations for TACs	campaign 2022 which		
processes	different channels	and sharing	has read-across to		
	to promote the	arrangements,	actions on the NAPA FIP	2023 Campaign strategy	
	importance of	arrange meetings	(the first 3 actions of the	document attached.	
	improving the	with the catching	NAPA FIP are common		
	decision-making	sector ("roundtable")	to the mackerel/herring	Link on Twitter to 2023	
	process. From	to encourage a more	FIP). There were	film.	
	publicly identifying	precautionary	unfortunately divergent	https://x.com/NAPAfish	
	the interest from	management	views on the TAC level,	eries/status/170874775	
	different countries	solution.	with the UK supporting a	8759223318?s=20	
	and companies that		TAC constraint principle.		
	supply from the		The UK were keen to set	Position paper and	
	fishery. To continue	Communication to	a TAC for blue whiting	Coastal state meetings'	
	lobbying with	continue with Coastal	that was below the ICES	summary paper	
	coastal	States	advice. NAPA heard that	attached.	
	representatives	representatives to	the Heads of Delegation		
	about the market	promote responsive	had been receiving		
	benefits of pursuing	and precautionary	letters from NAPA		
	these new	decision-making,	Partners, and this was		
	mechanisms.	particularly regarding	having an impact.		
		TACs.			
			Prior to the 2023		
			negotiations, NAPA		
			published a social media		
			short film (September		
			2023) and released a		
			statement.		



		1311gg.
	NAPA Commenced its	
	2023 Campaign on 25 th	
	September.	
	September.	



	4. Ensure KDE information is collected on vessels supplying MarinTrust factories	This action is aim to start later on the project	By year 3 ensure KDEs for whole fish are – fishing vessel(s), species, catch area and date of landings			Pending	
--	--	--	--	--	--	---------	--

B – Category B Stock Status

MT clause (if relevant)	Action in plan	Action update	Progress against milestones	Outstanding actions and rationale	Evidence	Status of action
N/A						

C – Category C Stock Status

MT clause (if relevant)	Action in plan		Outstanding actions and rationale	Evidence	Status of action
relevant)					
N/A					

D – Impacts on Species Categorized as Vulnerable by D1-D3

MT clause (if relevant)	Action in plan	Action update	Outstanding actions and rationale	Evidence	Status of action
N/A					



F – Impacts on ETP Species, Impacts on Habitats and Ecosystem Impacts

MT clause (if	Action in plan	Action update	Outstanding actions and rationale	Evidence	Status of action
relevant)					
N/A					

SOCIAL CRITERION

MT clause (if	Action in plan		Outstanding actions and rationale	Evidence	Status of action
relevant)					
N/A					

Milestone reporting template

	MarinTrust Fishery Assessment Section		Initial score	Immediate (6 months)	End of Year 1	End of Year 2	End of Year 3	Status notes
Date								
	M1.1	Projected						No significant changes to rescored this indicator
	1011.1	Actual						Two significant changes to rescored this maleator
	M1.2	Projected						No significant changes to rescored this indicator
М	IVI 1 . Z	Actual						No significant changes to rescored this indicator
1	N/1 O	Projected						No significant changes to respond this indicator
	M1.3	Actual						No significant changes to rescored this indicator
	M1.4	Projected						No significant changes to researed this indicator
	IVI 1 . 4	Actual						No significant changes to rescored this indicator



M1.5 M1.6 M1.6 M1.6 M2.1 M2.1 M2.1 M2.2 M2.3 Projected Actual M2.4 M2.4 M2.5 M2.5 M2.6 M2.6 M2.7 M2.7 M2.7 M2.7 M2.7 M2.8 M2.8 M2.8 M2.8 Projected Actual M2.9 M2.9 M2.1 M2.1 M2.1 Projected Actual M2.1 M2.1 Projected Actual M2.2 M2.3 Projected Actual M2.4 M2.5 Projected Actual M2.6 M2.7 Projected Actual M2.8 Projected Actual M2.8 Projected Actual M2.9 Projected Actual M2.1 Projected Actual M2.1 Projected Actual M3.1 A1.1 Projected Actual M4.1 A1.2 Projected Actual M3.3 Projected Actual M4.4 Actual M4.5 Projected Actual M5.8 M6.8 M6.8 M6.8 M7.8 M8.8 M8.8				G3I/go.
M1.6 M1.6 M1.6 M2.1 Projected Actual M2.2 M2.3 M2.4 M2.4 Attual M3.6 M4.7 Attual M4.7 A1.1 A1.1 A1.2 Projected Actual Actual A2.1 Projected Actual A2.1 Projected Actual A2.1 Projected Actual A2.2 Projected Actual A1.2 Projected Actual A2.1 Projected Actual Actual A2.1 Projected Actual Ac		M1 5	Projected	No significant changes to rescored this indicator
M1.6 Actual M2.1 Projected Actual M2.2 Projected No significant changes to rescored this indicator M2.3 Projected No significant changes to rescored this indicator M2.4 Projected No significant changes to rescored this indicator M2.4 Projected No significant changes to rescored this indicator M2.4 Projected No significant changes to rescored this indicator M3.4 No significant changes to rescored this indicator M4.1 Projected No significant changes to rescored this indicator M5.6 No significant changes to rescored this indicator M6.7 No significant changes to rescored this indicator M6.8 No significant changes to rescored this indicator M6.9 No significant changes to rescored this indicator		1011.5	Actual	Two significant changes to rescored this indicator
M2.1 M2.2 M2.3 Projected Actual M2.4 Projected Actual M2.4 Projected Actual M2.6 M2.7 Projected Actual M2.8 Projected Actual M2.9 Projected Actual M2.1 M2.1 Projected Actual M2.1 M2.2 Projected Actual M2.3 Projected Actual M2.4 Projected Actual M2.5 Projected Actual M2.6 Actual M2.7 Projected Actual M2.8 Projected Actual M3.9 Projected Actual M4.1 A1.1 Projected Actual M5.2 Projected Actual M6.3 N6.3 N6.3		M1 6	Projected	No significant changes to rescored this indicator
M2.1 Actual M2.2 Projected Actual M2.3 Projected Actual M2.4 Projected Actual M2.5 Projected Actual M2.6 Projected Actual M2.7 Projected M2.8 Projected M2.8 Projected M2.9 Projected		1011.0	Actual	140 Significant changes to rescored this indicator
M2.2 Projected Actual M2.3 Projected Actual M2.4 Projected Actual M3.5 Projected Actual M4.1 Projected Actual M5.6 Projected Actual M6.7 Projected Actual M7.8 Projected Actual M8.9 Projected Actual N8.9 Significant changes to rescored this indicator		N/2 1	Projected	No significant changes to rescored this indicator
M 2.2 Actual No significant changes to rescored this indicator M2.3 Projected Actual No significant changes to rescored this indicator M2.4 Projected No significant changes to rescored this indicator A1.1 Projected No significant changes to rescored this indicator A1.2 Projected No significant changes to rescored this indicator A1.2 Projected No significant changes to rescored this indicator A2.1 Projected No significant changes to rescored this indicator		1012,1	Actual	140 Significant changes to rescored this indicator
M 2.3 Projected Actual No significant changes to rescored this indicator M2.4 Projected No significant changes to rescored this indicator A1.1 Projected No significant changes to rescored this indicator A1.2 Projected No significant changes to rescored this indicator A1.2 Projected No significant changes to rescored this indicator A2.1 Projected No significant changes to rescored this indicator A2.1 Projected No significant changes to rescored this indicator		N42 2	Projected	No significant changes to rescored this indicator
M2.3 Actual M2.4 Projected	М	IVIZ.Z	Actual	No significant changes to rescored this indicator
Actual M2.4 Projected Actual A1.1 Projected Actual A1.2 Projected Actual A1.2 Projected Actual A2.1 Projected Actual Actual A2.2 Projected Actual	2	Maa	Projected	No significant changes to rescored this indicator
Actual A1.1 A1.2 Projected Actual A1.2 Projected Actual A2.1 A2.2 Projected Actual A2.2 Projected Actual A2.1 Projected Actual A2.2 Projected Actual No significant changes to rescored this indicator		1012.5	Actual	No significant changes to rescored this indicator
Actual A1.1 Projected Actual A1.2 Projected Actual A2.1 Projected Actual A2.2 Projected Actual A2.1 Projected Actual A2.2 Projected Actual A2.2 Projected Actual A2.3 Projected Actual A2.4 Projected Actual		M2 4	Projected	No significant changes to researed this indicator
A1.1 Actual A1.2 Projected Actual A2.1 Projected Actual A2.2 Projected Actual Projected Actual A2.2 Projected Actual		IVI2.4	Actual	No significant changes to rescored this indicator
A1.2 Projected Actual A2.1 Projected Actual A2.2 Projected Actual Projected Actual No significant changes to rescored this indicator		A1.1	Projected	No significant changes to rescored this indicator
A1.2 Projected Actual A2.1 Projected Actual A2.2 Projected Actual A2.2 Projected Actual A2.3 Projected Actual A2.4 Projected Actual A2.5 Projected Actual A2.6 Projected Actual A2.7 Projected Actual A2.8 Projected Actual	۸1		Actual	No significant changes to rescored this indicator
Actual A2.1 Projected Actual A2.2 Projected Actual Projected Actual Actual Projected Actual Projected Actual Projected Actual Projected Actual Projected Actual Actual Projected Actual	AI	۸1 ک	Projected	No significant changes to rescored this indicator
A2.1 No significant changes to rescored this indicator Actual Projected No significant changes to rescored this indicator No significant changes the rescored this indicator No significant changes the rescored this		A1.Z	Actual	No significant changes to rescored this indicator
Actual A2.2 Projected No significant changes to rescored this indicator Projected Projected No significant changes to rescored this indicator		۸ ک 1	Projected	No significant changes to researed this indicator
AZ.Z Actual No significant changes to rescored this indicator		AZ.I	Actual	No significant changes to rescored this indicator
Actual		42.2	Projected	No significant changes to researed this indicator
Projected No significant changes to rescored this indicator		A2.2	Actual	No significant changes to rescored this indicator
		A22	Projected	No significant changes to researed this indicator
Az.3 Actual Actual	A2	A2.3	Actual	No significant changes to rescored this indicator
Projected No significant shapes to researed this indicator		42.4	Projected	No cignificant changes to veces and this in director
A2.4		A2.4	Actual	ino significant changes to rescored this indicator
Projected No significant changes to managed this indicator.		42.5	Projected	N
A2.5 Actual No significant changes to rescored this indicator		A2.5	•	No significant changes to rescored this indicator
A3 A3.1 Projected No significant changes to rescored this indicator	А3	A3.1	Projected	No significant changes to rescored this indicator



Projected Projected NAPA Partners, there is still work to be done to reach agreement on TAC allocations for this stock and the milestone is behind schedule. Work on the Action #4 (Key Data Elements) was planned to commer in Year 3., and work on this Action is just starting. Summaries for th other work: For the Coastal State Negotiations: There were divergent views on the TAC level, with the UK supporting a TAC constraint principle. Parties agreed to reconvene to continue discussions on the TAC for blue whiting before the NEAFC meeting For the NEAFC discussions: Discussions on a total allowable catch for blue whiting were ongoing the Measures were adopted for blue whiting in the NEAFC Regulatory. Area (international waters) in 2023. These measures reflect the outcomes of Coastal State consultation and prevent countries who are not Coastal State consultation and prevent countries who are not Coastal States or fishing parties accessing these stocks. NAPA has continued to engage with the CSs and NEAFC in 2023. We on KDEs action is just commencing (October 2023). As noted above this FIP is at an important juncture and the future of the FIP will be discussed at a meeting of the Steering Committee (and stakeholders in London in November 2023. In the meantime work will continue of the 4 Actions in the FAP, but there may be some requirement to app for an extension to this FIP from 2024 onwards, given the timing of FIP and the lack of synchronicity with the CS Negotiation process an NEAFC Discussions.			 		Q3//g
Projected Projected NAPA Partners, there is still work to be done to reach agreement on TAC allocations for this stock and the milestone is behind schedule. Work on the Action #4 (Key Data Elements) was planned to commer in Year 3., and work on this Action is just starting. Summaries for th other work: For the Coastal State Negotiations: There were divergent views on the TAC level, with the UK supporting a TAC constraint principle. Parties agreed to reconvene to continue discussions on the TAC for blue whiting before the NEAFC meeting For the NEAFC discussions: Discussions on a total allowable catch for blue whiting were ongoing the Neasures were adopted for blue whiting in the NEAFC Regulatory. Area (international waters) in 2023. These measures reflect the outcomes of Coastal State consultation and prevent countries who are not Coastal State consultation and prevent countries who are not Coastal States or fishing parties accessing these stocks. NAPA has continued to engage with the CSs and NEAFC in 2023. We on KDEs action is just commencing (October 2023). As noted above this FIP is at an important juncture and the future of the FIP will be discussed at a meeting of the Steering Committee (and stakeholders in London in November 2023. In the meantime work will continue on the 4 Actions in the FAP, but there may be some requirement to app for an extension to this FIP from 2024 onwards, given the timing of FIP and the lack of synchronicity with the CS Negotiation process an NEAFC Discussions.		Actual			
There were divergent views on the TAC level, with the UK supportir a TAC constraint principle. Parties agreed to reconvene to continue discussions on the TAC for blue whiting before the NEAFC meeting For the NEAFC discussions: Discussions on a total allowable catch for blue whiting were ongoin Measures were adopted for blue whiting in the NEAFC Regulatory Area (international waters) in 2023. These measures reflect the outcomes of Coastal State consultation and prevent countries who are not Coastal States or fishing parties accessing these stocks. NAPA has continued to engage with the CSs and NEAFC in 2023. We on KDEs action is just commencing (October 2023). As noted above this FIP is at an important juncture and the future of the FIP will be discussed at a meeting of the Steering Committee (and stakeholders in London in November 2023. In the meantime work will continue of the 4 Actions in the FAP, but there may be some requirement to app for an extension to this FIP from 2024 onwards, given the timing of the FIP and the lack of synchronicity with the CS Negotiation process and NEAFC Discussions.		Projected			Work on the Action #4 (Key Data Elements) was planned to commence in Year 3., and work on this Action is just starting. Summaries for the
A3.2 A3.3 A3.2 A3.3 A3.3 A3.4 A4.2 A4.2 A5.3 A5.4 A5.5 A5.4 A5.5 A5.4 A5.4					For the Coastal State Negotiations:
Discussions on a total allowable catch for blue whiting were ongoin Measures were adopted for blue whiting in the NEAFC Regulatory Area (international waters) in 2023. These measures reflect the outcomes of Coastal State consultation and prevent countries who are not Coastal States or fishing parties accessing these stocks. NAPA has continued to engage with the CSs and NEAFC in 2023. Wo on KDEs action is just commencing (October 2023). As noted above this FIP is at an important juncture and the future of the FIP will be discussed at a meeting of the Steering Committee (and stakeholders in London in November 2023. In the meantime work will continue othe 4 Actions in the FAP, but there may be some requirement to app for an extension to this FIP from 2024 onwards, given the timing of t FIP and the lack of synchronicity with the CS Negotiation process and NEAFC Discussions.					• Parties agreed to reconvene to continue discussions on the TAC for
on KDEs action is just commencing (October 2023). As noted above this FIP is at an important juncture and the future of the FIP will be discussed at a meeting of the Steering Committee (and stakeholders in London in November 2023. In the meantime work will continue of the 4 Actions in the FAP, but there may be some requirement to app for an extension to this FIP from 2024 onwards, given the timing of the FIP and the lack of synchronicity with the CS Negotiation process and NEAFC Discussions.	A3.2				 Discussions on a total allowable catch for blue whiting were ongoing. Measures were adopted for blue whiting in the NEAFC Regulatory Area (international waters) in 2023. These measures reflect the outcomes of Coastal State consultations and prevent countries who are not Coastal States or fishing parties
		Actual			this FIP is at an important juncture and the future of the FIP will be discussed at a meeting of the Steering Committee (and stakeholders) in London in November 2023. In the meantime work will continue on the 4 Actions in the FAP, but there may be some requirement to apply for an extension to this FIP from 2024 onwards, given the timing of the FIP and the lack of synchronicity with the CS Negotiation process and
T MANA TETRIFICATION TO THE STOLET THIS INDUCATION	A3.3	Projected			No significant changes to rescored this indicator



			 G3I/gc
		Actual	
A4	A4.1	Projected	No significant changes to rescored this indicator
/\-	/\1	Actual	No significant changes to rescored this indicator
	F1.1	Projected	No significant changes to rescored this indicator
	1 1.1	Actual	No significant changes to rescored this indicator
F1	F1.2	Projected	No significant changes to rescored this indicator
' '	1 1,2	Actual	No significant changes to rescored this indicator
	F1.3	Projected	No significant changes to rescored this indicator
	11.5	Actual	No significant changes to rescored this indicator
	F2.1	Projected	No significant changes to rescored this indicator
		Actual	No significant changes to rescored this indicator
F2	F2.2	Projected	No significant shanges to ressered this indicator
'	FZ.Z	Actual	No significant changes to rescored this indicator
	F2.3	Projected	No significant changes to rescored this indicator
	F2.3	Actual	No significant changes to rescored this indicator
	F3.1	Projected	No significant changes to rescored this indicator
	1 3,1	Actual	No significant changes to rescored this indicator
F3	F3.2	Projected	No significant changes to rescored this indicator
'	1 5,2	Actual	140 Significant changes to rescored this indicator
	F3.3	Projected	No significant changes to rescored this indicator
	r3.3	Actual	TWO SIGNIFICANT CHANGES TO TESCOTED THIS INDICATOR

Additional Information

The following section highlights any information provided by the fishery in support of this Milestone Report which does not relate directly to any of the Milestones above, but which is relevant to the ongoing monitoring of fishery management status.



Given the disappointing lack of progress seen with this FIP, the NAPA Secretariat is organising a meeting of the Steering Committee, and other stakeholders to discuss the implications and mechanics of applying for an extension to the original 3-year FAP. MarinTrust has also been invited to this meeting. This meeting will be held in London on the 7th November as an in-person event. NAPA understands that the current timeline for the FIP is challenging.

Amended timeline

The following section allows the applicant to explain if there are any amendments to the improvement timelines and provide the reasons and evidence for this.

The timeline is under review, per the text above. Significant progress is possible, but unfortunately unlikely in early 2024, so NAPA will reassess the relevance of the FIP in Q423/Q124.